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Completion of Phase II of the wetland renovation project at Fountain Grove Conservation Area 
has been delayed due to extensive flooding throughout 2008 and spring 2009.  Remaining 
aspects of the project include completing replacement of the large, original water control 
structures in Pools 2 and 3, installing hardware in water control structures constructed in 2007, 
completing construction activities in H and J pools, and evaluating the water supply system.  
Future progress of the renovation project is dependent on weather, flood events, and whether soil 
conditions dry out sufficiently to allow equipment access. 
 
Current Renovation Project Activities 
Progress has been made on the Pool 2 and 3 water control structures; the contractor has removed 
both old structures and completed concrete work on the new structures.  Some dirt work and rock 
placement still remain to be done around the new structures and the internal hardware, which has 
a projected delivery date of August, still remains to be installed.  Department crews continue to 
repair levees damaged in recent floods, to install a concrete floodway designed to reduce levee 
damage in future floods, and continue with efforts to install hardware in water control structures 
constructed in Pools 1, 2, and 3.   Construction activities in H and J pool have not yet resumed 
due to the continuing wet conditions; remaining items to be addressed include replacing and/or 
completing water control structures in H and J pools, renovating existing levees, and completing 
the new contour levee in J pool.  Additionally, a contract was awarded to a consulting firm to 
investigate the best water supply system for the area.  Their efforts have also been hindered by 
wet conditions; once they complete their investigation and make a recommendation to the 
Department, the new water supply system will be designed, bid out, and installed.  This process 
to replace the River pump could take several years and, again, is dependent on weather 
conditions.   
 
Waterfowl Hunting Opportunity 
Given the uncertain weather and ground conditions, it is difficult to predict the number of 
waterfowl hunting positions that will be available this fall.  As has been the case the last 2 years, 
any hunting opportunity during the early Teal and Youth Waterfowl Seasons will be dependent 
on project progress and water availability.  Waterfowl hunting opportunity on the East side of the 
area during the north zone Duck Season should be relatively normal; we generally offer 6-8 
walk-in positions depending on water levels.  July and August are, typically, the driest months of 
the year; potential waterfowl hunting opportunities for the remainder of the area will be updated 
as the summer advances and we have a better idea of project progress.  
 
Some area roads may be closed periodically due to flood events and/or construction activities.  
The Pool 2 road is currently closed due to construction activities; this and any other closed areas 
or roads will be posted on an area map in the Hunter Checkin room, located on the west end of 
the area shop building.  For further updates, please call the Fountain Grove area information line 
at 660/938-4124 ext 30 or the Chillicothe office at 660/646-6122.  Thanks for your patience and 
support. 


